MONTHLY PROGRESS REPORT FOR THE MONTH OF JULY’2008 UNDER JNNURM

1.
Name of State



:-
Arunachal Pradesh

2.
Name of Project


:-
Augmentation of Water Supply for Itanagar Township (Ph – II)

3.
Approved Cost


:-
Rs. 7725.32 lakhs

4.
Executing Agency


:-
Public Health Engineering Department, Arunachal Pradesh

5.
Location of the Project

:-
Itanagar in Papum Pare District

6.
Sanction order & No. & Date

:-
F No.59(I)/PF-1/2007-61 Dtd. 28/06/2007

a)
Financial Progress of the Project under JNNURM

	Installment Released
	Released of Installment
	Remarks

	
	Released of GOI
	Released by SG to EA
	UC Submitted to GOI
	

	
	Amount
	Date
	Amount
	Date
	Amount
	Date
	

	First
	1738.20
	28/06/2007
	
	
	
	
	

	Second
	
	
	
	
	
	
	

	Third
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	


PHYSICAL PROGRESS/EXPENDITURE INCURRED IN EACH COMPONENT OF THE PROJECT UNDER JNNURM

	Sl.No
	Component of Project
	Approved Cost
	Progress during the month
	Cumulative Progress
	Remarks

	
	
	
	Physical
	Financial (Rs. In lakh)
	Physical
	Financial (Rs. In lakh)
	

	1
	C/O submersible trench weir drop inlet type intake with desludging arrangements.
	Rs. 92.28
	
	
	
	
	

	2
	C/O Sedimentation Tank
	Rs. 92.27
	
	
	
	
	

	3
	C/O Water Treatment Plant for 11 MLD Capacity
	Rs. 322.77
	
	
	
	
	

	4
	C/O Staff Qtrs Type-III-1 No, Type-II-2 Nos, Type-I-2 Nos and B/barrack-16 units
	Rs. 71.44
	
	
	a) Bachelor Barrak – 3 units completed
	7.25
	

	5
	C/O compound Wall
	Rs. 89.46
	
	
	
	
	

	6
	Providing and laying of 450 mm dia 15000 mtrs & 400 mm dia – 15190 mtrs DI pipe trunk line including fitting, fixing, C/O trestle supports, anchor blocks and carriage of DI pipes.
	Rs. 1915.48
	
	Rs. 3.60
	a) Procurement of DI fittings 400 & 450 mm dia 4%
	35.49
	

	7
	C/o intra plant road including site development and drainage system
	Rs. 22.99
	
	
	
	
	

	8
	C/O approach road to WTP for a length of 3.02 Km (Soling, metalling and carpeting) 
	Rs. 65.35
	
	
	
	
	

	9
	C/O approach road towards intake for length of 16.94 Km including quadricon bridges – 9 Nos.
	Rs. 1313.10
	a) Formation cutting of the approach road towards WTP 200 mtrs completed

b) Formation cutting of the approach road towards intake 400 mtrs has been completed.
	Rs.2.12
	i) Jungle clearance of approach road towards WTP for a length of 3.02 km completed.

ii) Formation cutting of approach road toward WTP-2000 mtr has been completed.

i) Jungle clearance of approach road towards WTP for a length of 16.94 km completed-100%.

ii) Formation cutting of approach road 2500 mtr has been completed-18%.

iii) Procurement of Blasting materials-30%


	Rs. 41.83
	

	10
	Improvement of distribution network including reservoir, fire hydrant, drinking water gallery and procurement of tools and plant
	Rs. 3485.17
	a) Survey work for laying of distribution pipeline from service reservoir to various sectors is in progress.

b) Lifting and transportation of GI pipes from Central Store Karsingsa to Itanagar in progress
	Rs.2.49
	a) Procurement of Di fittings of various dia from 300 mm dia to 150 mm dia – 30%

b) Procurement of GI fittings of various dia from 150 mm to 25 mm dia – 25%

c) Following GI pipes has been procured:-

1. 25 mm dia -3250 mtrs

2. 32 mm dia – 7885 mtrs

3. 40 mm dia – 23880 mtrs

4. 50 mm dia – 30614 mtrs

5. 65 mm dia – 20100 mtrs

6. 80 mm dia – 12442.33 mtrs

7. 100 mm dia – 16105 mtrs

8. 150 mm dia – 33417.73 mtrs

d) Procurement of T&P items and special T&P items – 30%

e) Survey work for laying of distribution pipe line from service reservoir to various sectors is in progress.

f) Lifting and transportation of GI pipes from Central Store Karsingsa to Itanagar in progress.
	1134.14
	

	11
	Procurement of mechanized crane for lifting, placing and positioning of 450 mm dia pipe for lifting and jointing etc.
	Rs. 30.00
	
	
	1) No TATA JD – 315 has been procured
	22.12
	

	12
	Procurement of stock materials, cement & steel
	
	
	
	
	
	

	
	a) Cement & Steel
	
	
	
	a) 25% of cement & steel has been procured
	108.79
	

	
	Total
	Rs. 7500.31
	
	Rs. 8.21
	
	1349.62
	

	
	Add 3% contingencies
	Rs. 225.01
	
	Rs. 0.15
	1) Procurement of survey equipments.

2) Establishment of temporary project office.

3) Procurement of 1 No. inspection vehicle (GYPSY) booked under state share

4) Advertisement Charges for floating of NIT
	Rs. 47.21
	

	
	Grand Total
	Rs.7725.32
	
	Rs. 8.36
	
	Rs. 1395.73
	


Sd/-

Project Engineer

PHE & WS project Division

Itanagar

